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MEMO TO: City Council
FROM: Rosemarie Ives, Mayor
DATE: January 18, 2005
SUBJECT: ACCEPTANCE OF CONSTRUCTION OF 2004 STREET RESURFACING,
PROJECT NO. 04-MT-82
L RECOMMENDED ACTION
Move to approve the final contract amount with Watson Asphalt Paving Company of
Redmond, Washington, for the base bid amount of $838,861.00 plus change orders
and bid item quantity increases and decreases, which resulted in a final contract

amount of $1,045,336.81, and accept the 2004 Street Resurfacing Project No.
04-MT-82.

II. DEPARTMENT CONTACT PERSONS

Dave Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Division Manager 556-2742
Dennis Apland, Project Manager 556-2867

I1I. DESCRIPTION

The following streets were repaired and/or resurfaced with the 2004 Street
Resurfacing project:

166" Avenue NE: NE 104" Street to NE 111" Street
NE 87" Street: 161% Avenue NE to 164™ Avenue NE
161% Avenue NE: NE 85" Street to NE 87" Street
Willows Road: Redmond Way to NE 90" Street
148™ Avenue NE: Willows Road to bridge

NE 90™ Street: Willows Road to 151%" Avenue NE
151°" Avenue NE: NE 90" Street to NE 95" Street
NE 95" Street: Willows Road to east terminus
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IV.

e NE 91 Street: Willows Road to west terminus
169™ Street: NE 82™ Street to north terminus

After the contract was awarded it was determined by staff that a few additional
locations would be most efficiently addressed using the Resurfacing contract. Most
are being funded by the Stormwater CIP with one requested by Parks. The locations
are as follows:

Storm Drain Repair: Willows Road

Resurfacing 4800 West Lake Sammamish Parkway Culvert

Storm Drain and Curb Repair: 95" Street Willows Road to terminus
Shoulder Widening: NE 95" Street leading to Perrigo Park

The contractor began work August, 2004, with substantial completion by December
2004. The work was substantially complete within the time specified in the contract.
There were no contract claims filed against the City, and no liquidated damages
assessed against the contractor.

Project cost increases were the result of unanticipated additional roadway repair and
associated traffic control work performed predominantly on the 148™ Ave NE
portion.

All work under this contract was completed in accordance with the plans and
specifications as modified and approved by the City Engineer. The recommended
action approves the final amount and constitutes final acceptance of the work.

IMPACT

A. Service/Delivery:
This project will preserve and maintain Redmond’s street system. The work
performed repaired and resurfaced approximately three miles of neighborhood
and arterial streets.

B. Fiscal:

Project Costs

Construction Contract (Watson Asphalt Paving) $ 838,861
Change Orders 146,017
Bid Item Increases/Decreases 60,459
City Administration 47,000
Miscellaneous 4,210

Total $1,096,547
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Project Funding

Transportation CIP (Pavement Management) $ 953,723
Stormwater CIP/Operations 108,824
Water/Wastewater 401 Fund: Maintenance and Operation 34,000

Total $1,096,547

V. ALTERNATIVES

None.

VL TIME CONSTRAINTS

Following project acceptance, in accordance with RCW 60.28, the contract retainage
will be released upon receipt of clearances from the Department of Revenue and the
Department of Labor & Industries, and a mandatory 45-day waiting period for the
filing of claims and liens.

VIIL LIST OF ATTACHMENTS

A. Vicinity Map

/s/ Dave Rhodes, Director of Public Works Date: 12/31/2004

Approved for Council Agenda: /s/ Rosemarie Ives, Mayor Date: 01/05/2005
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Project Locations

2004 Street Resurfacing



